
PENDRIDGE & CHIESA EROSION CONTROL DRAINAGE PROJECT

PROJECT NUMBER: 

Project Status

Significant Events / Notes:

Description:  The project is a drainage project to stabilize the erosion which has occurred at the culvert under Chiesa Road near the intersection of Pendridge Circle. The project involves 

constructing gabion walls at the downstream of the culvert and rehabilitating the culvert and wingwalls. 

Justification:  The erosion control improvements is necessary to ensure the integrity of Chiesa Road remains stable and in tact. Without these improvements, the existing culvert could be 

compromised and more money spent on a new culvert and roadway failure. 

This project will mitigate the erosion which has occurred from the drainage runoff at the culvert which crosses Chiesa Road near the intersection of Pennridge 

Circle. The design also includes a sidewalk on the east side of Chiesa Road from Woodside to Schrade Road. Staff is reviewing the final plans.  

Significant Events / Notes:
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PENDRIDGE & CHIESA EROSION CONTROL DRAINAGE PROJECT

PROJECT NUMBER: 

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $           200,800  $                    114,200  $                 315,000 

Previous Revenues                                  - 

Debt . CO's                                  - 

Debt . GO's                                  - 

Debt . Revenue Bonds                                  - 

Federal Sources                                  - 

TxDOT                                  - 

NCTCOG                                  - 

County                                  - 

CDBG                                  - 

Impact Fees                                  - 

Donations                                  - 

Other                                  - 

TOTAL  $                          -  $           200,800  $                    114,200  $                      -  $                           -  $                            -  $                 315,000 

Total Project EOPC Plan Amount Awarded Actual Costs Rem Encumb

Design  $                      57,580  $            48,002  $                  9,578 8001

Right-of-Way                                     -                          -                               - 8005

Construction                          13,916                13,916                               - 8002

Contingency                            -                                     -                          -                               - 8003

Administrative Wages                             1,040                  1,040                               - 8006

Contract Incentive                            -                                     -                          -                               - 8004

TOTAL  $                        -  $                      72,536  $            62,958  $                  9,578 

12/20/2010

9/15/2011

1/15/2012

7/15/2012

7/15/2012

90%

0%

Construction Notice to Proceed (NTP)

Project-To-Date Financial Plan

Project Calendar
Design Notice to Proceed

Design Completion

Construction Original Final Completion

Construction Updated Final Completion

Design Percent Complete

Construction Percent Complete

Current Year Allocation: FY2012

Less:

 $                       400  $                      9,578 

                       1,040 

 $              114,200  $                   1,440  $                      9,578 

DR 2094 597-8201-532

Current Year Remaining Balance:

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

As of 1/31/2012

114,200

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb

Administrative Wages

Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

252,042

(9,578)

242,464
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